

OAN 102/2018 – AIRFIELD SIGNAGE RENEWALS

OAN REF:-	102-2018	DATE OF ISSUE:-	15/10/18	EFFECTIVE DATE:-	04/11/2018
MANUAL REFERENCE(S):-	N/A			EXPIRY DATE:-	23/11/2018

PLEASE ENSURE THIS INFORMATION IS PROMULGATED TO ALL STAFF

1.0 SUMMARY

1.1 A programme of up to two-weeks work to replace 22 of the airfields mandatory and information signs with new, EASA compliant, energy efficient LED signs. To avoid operational disruption, all work will be carried out at night.

2.0 PROGRAMME

2.1 Overall, Sunday 4th November to Sunday 18th November 2018, working Sunday to Thursday nights.

2.2 Nightly working hours 20:00 to 06:00hrs local.

2.3 In the event of works being cancelled due to forecast low visibility or poor weather, the nights of Monday 19th November to Thursday 22nd November will held as contingency shifts.

3.0 SCOPE & LOCATION OF WORKS

3.1 Replacement of 22 signs at various locations around the airfield. *See attached list.*

3.2. Duct installation at VA1.

4.0 OPERATIONAL IMPLICATIONS

4.1 South side and 05R/23L signage replacement will be carried out during the night time closure of Runway 2 between the hours of 20:00 and 06:00, and as such should have no operational impact.

4.2 Runway 05L/23R signage replacement will be carried out during the planned Runway 1 closures in November.

4.3 Any taxiway signage replacements that require taxiway closures will be arranged through the ADM & ATC to minimise any operational impact.



4.4 All signage replacement will take place under the safety oversight of an Airfield Safety & Compliance Officer (ASCO) escort.

5.0 LOW VISIBILITY OPERATIONS (LVO)

5.1 In the event of forecast low visibility, the night works will be cancelled.

5.2 In the event of unforecast reduced visibility conditions (minima of IRVR 800m or Cloud Ceiling 300ft) when work has begun, the contractor will complete any sign installation that has been started and vacate the airfield at the earliest opportunity.

6.0 FURTHER INFORMATION

6.1. For further information, please contact the Airfield Duty Manager on +44 0161 489 3331.

7.0 ADDITIONAL DOCUMENTS

Drawing: Yes

Annexe: Yes

ORIGINATOR:-	E YATES	CONFIRMED & APPROVED BY:-	N Biggar
ROLE:-	AIRFIELD TECHNICAL PLANNER	ROLE:-	Airfield Technical Manager
SIGNATURE:-	<i>E Yates</i>	SIGNATURE:-	<i>N. J. Biggar</i>

507a
507b
507c
602a
602b
622a
622b
647
635
701
227
132
299
139
138
231
241
137
226
295
305

